Nebraska Department of Roads Date: 05.08.2015 Nebraska Department of Roads Date: 05.08.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 6572 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 6572 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0008 Pay Period End Date:  03.31.2015 Est Number: 0008 Pay Period End Date:  03.31.2015
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 6 OVERHEAD DMS Estimate Type: FINL Current Contract Amt Total Earnings $177,094.23 $177,094.23 $.00
$195,706.33 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $177,094.23 $177,094.23 $.00
ontractor: Date Lot 10.24.2013 $194.030.83 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY ate Let: e Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Dateé\wardej. ﬁiszgg % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 19. .
: 90% Net Earnings  $177,094.23  $177,094.23 $.00
Date Notice for Work to )
Begin: 10.13.2014 % Time Comp
WAVERLY NE 68462-2516 g A9S 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.28.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 03.30.2015 Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa . . .
UNIVERSAL SURETY COMPANY p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61572 000 ITS-IM-ITSN(7) 080 234.55 ELECTRICAL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $177,094.23 $177,094.23 $.00
Project Manager District Engineer
Thomsen, Toby 04.17.2015 Thayer, Gary 04.20.2015
Construction Engineer Materials Engineer
Hitzeman, Bill 04.28.2015 Hall, David 04.28.2015
Controller Controller
Harring, Joyce 05.07.2015 Harring, Joyce 05.07.2015
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Est Number: 0008 Pay Period End Date:  03.31.2015 Est Number: 0008 Pay Period End Date:  03.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 0003.66 1,760.00 3.000 5,280.00
0001 0001 0001.08 0.50 120.000 60.00 INERTIAL BARRIER SYSTEM EACH 3.000 5,280.00
BARRICADE, TYPE II BDAY 120.000 60.00 2.000 3,520.00
400.000 200.00 0.000 0.00
0.000 0.00 0010 0010 0030.80 29,300.00 1.000 29,300.00
0002 0002 0001.10 1.70 134.000 227.80  MOBILIZATION LS 1.000 29,300.00
BARRICADE, TYPE Il BDAY 134.000 227.80 1.000 29,300.00
259.000 440.30 0.000 0.00
0.000 0.00 o011 0011 1033.00 1,040.00 6.390 6,645.60
0003 0003 0001.75 5.50 20.000 110.00 ROADWAY GRADING STA 6.390 6,645.60
TEMPORARY SIGN DAY EACH 20.000 110.00 0.000 0.00
133.000 731.50 0.000 0.00
0.000 0.00 0012 0012 7011.30 31.90 275.000 8,772.50
0004 0004 0001.90 1.70 972.000 1,652.40 THRIE-BEAM GUARDRAIL LF 275.000 8,772.50
SIGN DAY EACH 972.000 1,652.40 275.000 8,772.50
940.000 1,598.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 11.00 263.000 2,893.00
0005 0005 0001.99 11.00 12.000 132.00 REMOVE GUARDRAIL LF 263.000 2,893.00
CONTRACTOR FURNISHED SIGN DAY EACH 12.000 132.00 263.000 2,893.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 7022.50 6,600.00 2.000 13,200.00
0006 0006 0002.97 495.00 2.000 990.00 BULLNOSE-12.5' EACH 2.000 13,200.00
FLASHING ARROW PANEL DAY 2.000 990.00 2.000 13,200.00
20.000 9,900.00 0.000 0.00
0.000 0.00 0015 0015 7311.00 205.57 15.000 3,083.55
0007 0007 0003.50 25.50 1,125.000 28,687.50 CONCRETE FOR FOUNDATION CY 15.000 3,083.55
CONCRETE PROTECTION BARRIER LF 1,125.000 28,687.50 16.500 3,391.91
875.000 22,312.50 0.000 0.00
0.000 0.00 0016 0016 7311.10 2.14 1,500.000 3,210.00
0008 0008 0003.64 82.50 16.000 1,320.00 REINFORCING STEEL LB 1,500.000 3,210.00
REPLACEMENT MODULE EACH 16.000 1,320.00 1,995.000 4,269.30
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 7311.20 9,460.00 1.000 9,460.00
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 9,460.00
LOCATION 1.000 9,460.00
R.P. 234.55 0.000 0.00
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Est Number: 0008 Pay Period End Date:  03.31.2015 Est Number: 0008 Pay Period End Date:  03.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7312.00 51,252.00 1.000 51,252.00 0027 0027 L019.13 2.20 3,200.000 7,040.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 51,252.00 EROSION CONTROL, CLASS 1D SY 3,200.000 7,040.00
RP. 23455 1.000 51,252.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 7319.90 4,275.00 1.000 4,275.00 4001 4001 7050.05 1,675.50 0.000 0.00
INSTALL DYNAMIC MESSAGE SIGN EACH 1.000 4,275.00 ADDITIONAL WORK LS 1.000 1,675.50
1.000 4,275.00 Electrical Disconnect/Breaker 1.000 1,675.50
0.000 0.00 0.000 0.00
0020 0020 A001.05 1,298.00 2.000 2,596.00 GROUP 8B ELECTRICAL Contracted 194,030.83
PULL BOX, TYPE PB-2 EACH 2.000 2,596.00 Current 195.706.33
2.000 2,596.00 In place 177,094.23
0.000 0.00 This Estimate 0.00
0021 0021 A070.13 3.83 132.000 505.56 Totals for contract Contracted 194,030.83
2-INCH CONDUIT IN TRENCH LF 132.000 505.56 Current 195,706.33
85.300 326.70 In place 177,094.23
0.000 0.00 This Estimate 0.00
0022 0022 A070.17 5.10 508.000 2,590.80
2 1/2-INCH CONDUIT IN TRENCH LF 508.000 2,590.80
390.900 1,993.59
0.000 0.00
0023 0023 A079.28 3.27 1,524.000 4,983.48
#2 AWG CU CONDUCTOR LF 1,524.000 4,983.48
1,172.700 3,834.73
0.000 0.00
0024 0024 A079.31 2.76 1,524.000 4,206.24
#4 AWG CU CONDUCTOR LF 1,524.000 4,206.24
0.000 0.00
0.000 0.00
0025 0025 A079.43 2.32 508.000 1,178.56
#8 GROUNDING CONDUCTOR LF 508.000 1,178.56
390.900 906.89
0.000 0.00
0026 0026 A081.00 2.87 132.000 378.84
6 PAIR COMMUNICATION CABLE LF 132.000 378.84
85.300 244.81
0.000 0.00







